

Category 4

4.3 Progress Claims



This button will open the progress claims window below.

Progress Claims

Previous Claims

Claim No.	Date From	Date To	Locked
1	1 MAR 2010	1 APR 2010	YES
2	2 APR 2010	1 MAY 2010	YES
3	2 MAY 2010	1 JUN 2010	YES
4	2 JUN 2010	1 JUL 2010	

Percentage Claim % Display Fields Only

SectNo	Section Description	Est+Var Tot...	Var Total \$	This Claim %	This Claim \$	Last Claim %	Last Claim \$	To Dt Claim...	To Dt Claim...	PrevM
100	Interconnecting Cables Fibre	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
102	Earthing Systems	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
104	High Voltage Cabling	999.80	999.80	30.0	299.94	10.0	99.98	40.0	399.92	
106	Communications Cabling	1950.40	999.80	15.0	292.56	20.0	390.08	35.0	682.64	
200	Blower MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
202	Cable Support system	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
204	Cable Installation	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
206	Cable Terminations	9875.50	0.00	15.0	1481.33	15.0	1481.33	30.0	2962.66	
208	Field Equipment	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
210	Testing & Commissioning	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
212	Others	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
250	Sludge Dewatering MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
252	Cable Support system	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
254	Cable Installation	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
256	Cable Terminations	9875.36	0.00	10.0	987.54	5.0	493.77	15.0	1481.31	
258	Field Equipment	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
260	Testing & Commissioning	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
262	Others	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
300	Bioreactor No 1 MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
302	Cable Support system	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
304	Cable Installation	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
306	Cable Terminations	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
308	Field Equipment	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
310	Testing & Commissioning	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
312	Others	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
400	Bioreactor No 2 MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
402	Cable Support system	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
404	Cable Installation	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
406	Cable Terminations	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
408	Field Equipment	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
410	Testing & Commissioning	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
412	Others	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
500	Final Area MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
502	Cable Support system	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
504	Cable Installation	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
506	Cable Terminations	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
508	Field Equipment	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
510	Testing & Commissioning	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
512	Others	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
600	Chemical Building & Ordor Control MCC	0.00	0.00	0.0	0.00	0.0	0.00	0.0	0.00	
Totals:-		24,700.66	3,999.20	12.4	3,061.37	10.0	2,465.16	22.4	5,526.53	

Buttons: Load New Claim, Lock Claim, Edit, OK, Cancel, Close

This page provides Task progress claim percentages and amount by section in current, previous, total. The user can set each claim percentage for each project. The percentage of claim up to date cannot exceed 100% in total. So the user needs to make sure when they set the percentage of this claim.



This button helps the user can do the new claim. After click this button, the user asked enter the date for end period. The start date is automatically settled as next date of last claim date.



This button helps the user can lock the last claim. Before the user does the next progress of claim the user must be happy with the last claim and lock the claim.

This will lock the claim in and it is assumed the claim has been accepted by the client. After the claim is locked you cannot modify the records.